



Tasks	Duration	Predecessors
A	3	-
B	4	A
C	2	A
D	5	B
E	1	C
F	2	C
G	4	D, E
H	3	F, G

* critical path : A B D G H

- The project duration = 19
- The tasks that could be delayed without delaying the schedule are the tasks that aren't on the critical path which are : C, E, F