


TASK

Early Start	Duration	Early Finish
Late Start	Float	Late Finish

TASKS	Duration	Predecessors
A	3	-
B	4	A
C	2	A
D	5	B
E	1	C
F	2	C
G	4	D, E
H	3	F, G



project duration = 19